

Glossario Use Case

Term	Description
User	The (sole) actor of the system
Registration	Sign up flow undertaken the first time only
Authentication	Sign in flow undertaken to authenticate the User
Delete Account	Delete the User's account and all associated data
Delete All Notes	All notes of User deleted automatically when he triggers Delete Account
Delete All Tags	All tags of User deleted automatically when he triggers Delete Account
Search Notes	List all notes of a User
Filter	Filter through list of notes given by Search Notes
Remove Filter	Deselection of previously applied Filter(s)
Date Filter	Temporal-based filter of note
Modification Date Filter	Subtype of Date Filter, evaluates only modification date of note
Creation Date Filter	Subtype of Date Filter, evaluates only creation date of note
Search Filter	Text-based filter of note, evaluates both a note's title and contents
Owner Filter	User-based filter of note, evaluates only Users which have shared a note to this User
Tag Filter	Tag-based filter of note, lists all notes associated to the queried tag

Manage Tags	Sidebar section for tag management
Rename Tag	Rename an existing local (owned) tag of User
Create Tag	Creation of a new tag
Delete Tag	Deletion of an existing local tag of User
Create Note	Creation of a new note
Manage Note	Central note editor
Manage Note Tags	Dialog to manage tags associated with a specific note
Add New Tag	Create a new local tag and add it to a note
Add Existing Tag	Add an existing local tag to a note
Remove Tag	Remove an existing local tag from a note
Leave Note	Remove your own access from a note shared to you by another User
Duplicate Note	Create a local copy of a note (can be local or shared)
View Note	View title and contents of a note in note editor
Edit Note	Edit title and contents of note
View Note Versions	View previously saved versions of a note
Restore Note Version	Restores a previously saved version of a note
Save Note Version	Saves a new version of a note
Manage Collaborators	Dialog to manage collaborators associated with a specific note
Remove Collaborator	Remove another user to the list of collaborators

Add Collaborator	Add another user to the list of collaborators
Change Collaborator Permissions	Dialog to manage the collaborator permissions
Manage Note Visibility	Modify the note visibility (must be owner)
Set Public Visibility	Sets the note visibility to public, automatically setted when the user triggers Add Collaborator
Set Private Visibility	Sets the note visibility to private
Remove All Collaborators	All collaborators removed automatically when the user triggers Delete Note or Set Private Visibility
Delete Note	Delete a specific note (must be owner)

Glossario Domain

Term	Description
User	Individual user who interacts with the application
Note	created by a user, has a title, can contain text and have tags associated to it
Tag	Element that can be associated with multiple notes, used to group, and search/filter them.
NotePermission	Specifies access users' access level ("reader" or "writer"), on a note, and determines permitted operations based on it.
NoteVersion	Records a snapshot of a note each time the user saves it, this allows the user to restore a previous version of the note at any time.
NoteTag	Refers to all the tags associated with a note.

DIARY

1. Initial Planning

At the beginning of the project, the group held several brainstorming sessions aimed at defining the main specifications and identifying the most suitable procedures for carrying out the activity.

2. Inception Phase

During the Inception phase, the following artifacts were produced:

- **Use Case Model**
- **Domain Model**
- **Glossary**

These artifacts were developed through multiple brainstorming sessions to ensure their structure was correct, coherent, and shared among all team members.

3. Technology Selection

Once the Inception phase was completed, each member of the group conducted individual research and presented to the others the tools and technologies considered most suitable for the project.

The goal of this phase was to comply with the requirements of *"technologies targeted to the required functionalities"* and *"setup with the lowest possible effort."*

The technologies and tools defined and consequently used in the project are:

- **WebStorm** (for code editing and development)
- **AnyDesk** (for real-time remote pair programming)

- **React** (for frontend management)
- **Tailwind CSS** (for styling with React)
- **Next.js** (for backend management)
- **Convex** (for database and backend logic)
- **Zod** (for data schema validation)
- **Convex-helpers** (for user permissions validation)
- **Clerk** (for user authentication management)
- **Liveblocks** (for real-time collaboration features)

After this selection, the team members spent additional time learning how to use the chosen technologies efficiently and correctly.

4. Construction Phase and Team Organization

During the Construction phase, the team assigned the roles described in the project specifications. Through multiple rotations, each member had the opportunity to perform every type of task at least once, across different sprints.

Before starting the actual development, the team also defined additional internal rules to guide the work process:

- Code *pushes* are performed by the member who will **not** be part of the development team in the following sprint.
- A *push* is executed **only when the code has been fully tested and works correctly**.
- Role rotations follow this pattern:
 - Developer → Scrum Master
 - Scrum Master → Product Owner
 - Product Owner → Developer

5. Project subdivision by sprint

The actual developing phase was fragmented into 5 sprints that lasted 1 week each except for the last one. All the sprints were focused on a specific objective.

Sprint 1)

- Period: 13/10/2025 → 20/10/2025
- Roles:
 - Developers → Edoardo, Jean
 - Scrum Master → Edoardo
 - Product Owner → Luca
- Objective: Setting up development environment, backend schema, authentication

Sprint 2)

- Period: 21/10/2025 → 27/10/2025
- Roles:
 - Developer → Edoardo, Luca
 - Scrum Master → Luca
 - Product Owner → Jean
- Objective: Mock UI (sidebar, note editor, command palette), context & navigation hooks, schema refinement

Sprint 3)

- Period: 28/10/2025 → 03/11/2025
- Roles:
 - Developers → Luca, Jean
 - Scrum Master → Jean
 - Product Owner → Edoardo
- Objective: Implementation of core CRUD dialog functionality, sonners/toasts, note editor foundations

Sprint 4)

- Period: 04/11/2025 → 10/11/2025
- Roles:
 - Developers → Edoardo, Jean

- Scrum Master → Edoardo
 - Product Owner → Luca
- Objective: Completion of backend, real-time collaboration, permissions, versions, normalized tags, testing

Sprint 5)

- Period: 11/11/2025 → 14/11/2025
- Roles:
 - Developers → Edoardo, Luca
 - Scrum Master → Luca
 - Product Owner → Jean
- Objective: End testing, documentation and checking everything is all right